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ESTIMATE RUN 09/03/2009

ESTIMATE SUMMARY 16:19:14

CONTID: C17198         ESTIMATE NO: 0001 PROG 2005

PCN: 17198-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 NOISE WALL AT NORTH FRONTAGE RD. PERCENT TIME:

PROJECT NO: C 0062-024                    

US 6 NOISE WALL AT NORTH FRONTAGE RD.

NAME OF ROAD: NORTH FRONTAGE RD ON US 6

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 08/31/2009 DATE TIME STARTED 08/10/2009

6663 COLORADO BLVD. DATE LET 05/28/2009 DATE WORK BEGAN 08/10/2009

 DATE AWARDED 06/19/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/01/2009 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 08/10/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 224,890.75 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 191,915.00 NON-PARTICIPATING 78,684.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,050.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.06

TIME ALLOW:

ORIG TIME ALLOW:

34 WORK DAYS

WORK DAYS34

34.99%

146,206.50

78,684.25

78,684.25

76,633.32

$

$

$

$

0.00

78,684.25

78,684.25

0.00

78,684.25

-2,050.93

0.00

76,633.32

0.00

AMOUNT DUE 76,633.32 76,633.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 76,633.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

16.0
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PCN: 17198-BID    ESTIMATE RUN 09/03/2009

PROJECT: C 0062-024                    ESTIMATE NO: 0001 16:19:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 1.000 2,500.00

2,500.00000 1.000 2,500.00

201-00000  
 

0010 TREE TRIMMING 50.000 0.000

EACH 20.000 3,000.00

150.00000 20.000 3,000.00

202-00011  
 

0015 *REMOVAL OF ASPHALT MAT 29.000 0.000

SY  28.000 336.00

12.00000 28.000 336.00

202-00220  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 325.000 0.000

LF  325.000 1,056.25

3.25000 325.000 1,056.25

202-01130  
 

0025 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 2.000 300.00

150.00000 2.000 300.00

202-01300  
 

0030 *POTHOLING 6.000 0.000

HOUR 6.000 1,020.00

170.00000 6.000 1,020.00

203-01597  
 

0035 EROSION LOG (12 INCH) 290.000 0.000

LF  280.000 1,610.00

5.75000 280.000 1,610.00

208-00002  
 

0040 SAND BAG 5.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

208-00015  
 

0045 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 900.00

900.00000 1.000 900.00

208-00045  
 

0050 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

208-00105  
 

0055 EROSION CONTROL SUPERVISOR 40.000 0.000

HOUR 4.000 260.00

65.00000 4.000 260.00

208-00205  
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PCN: 17198-BID    ESTIMATE RUN 09/03/2009

PROJECT: C 0062-024                    ESTIMATE NO: 0001 16:19:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

210-00810  
 

0065 HOT MIX ASPHALT (PATCHING) (ASPHALT) 58.000 0.000

SY  0.000 0.00

100.00000 0.000 0.00

403-00721  
 

0070 *DRILLED CAISSON (24 INCH) 350.000 0.000

LF  332.000 26,560.00

80.00000 332.000 26,560.00

503-00024  
 

0075 CONCRETE SLOPE AND DITCH PAVING 1.000 0.000

CY  1.000 800.00

800.00000 1.000 800.00

507-00000  
 

0080 STRUCTURAL STEEL 2,443.000 0.000

LB  0.000 0.00

3.50000 0.000 0.00

509-00000  
 

0085 *STRUCTURAL CONCRETE COATING 229.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

601-40300  
 

0090 *STRUCTURAL CONCRETE STAIN 240.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

0095 *TRANSITION TYPE 3G 1.000 0.000

EACH 0.000 0.00

1,675.00000 0.000 0.00

606-01370  
 

0100 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

606-02003  
 

0105 BRIDGE RAIL TYPE 7 (SPECIAL) 255.000 0.000

LF  247.000 24,700.00

100.00000 247.000 24,700.00

606-10705  
 

0110 FENCE (SOUND BARRIER) 1,020.000 0.000

SF  0.000 0.00

54.00000 0.000 0.00

607-15100  
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PCN: 17198-BID    ESTIMATE RUN 09/03/2009

PROJECT: C 0062-024                    ESTIMATE NO: 0001 16:19:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FENCE CHAIN LINK (36 INCH) 19.000 0.000

LF  0.000 0.00

60.00000 0.000 0.00

607-53136  
 

0120 *MOBILIZATION 1.000 0.000

L S 0.516 10,320.00

20,000.00000 0.516 10,320.00

626-00000  
 

0125 *THERMOPLASTIC PAVEMENT MARKING 145.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-00002  
 

0130 *EPOXY PAVEMENT MARKING 8.000 0.000

GAL 0.000 0.00

236.00000 0.000 0.00

627-00005  
 

0135 TRAFFIC CONTROL INSPECTION 44.000 0.000

DAY 19.000 2,375.00

125.00000 19.000 2,375.00

630-00007  
 

0140 TRAFFIC CONTROL MANAGEMENT 2.000 0.000

DAY 1.000 600.00

600.00000 1.000 600.00

630-00012  
 

0145 BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 0.000

EACH 3.000 555.00

185.00000 3.000 555.00

630-80335  
 

0150 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 0.000

EACH 2.500 250.00

100.00000 2.500 250.00

630-80341  
 

0155 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 0.000

EACH 2.500 465.00

186.00000 2.500 465.00

630-80342  
 

0160 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 41.000 0.000

SF  20.500 492.00

24.00000 20.500 492.00

630-80344  
 

0165 DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 15.000 585.00

39.00000 15.000 585.00

630-80360  
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PCN: 17198-BID    ESTIMATE RUN 09/03/2009

PROJECT: C 0062-024                    ESTIMATE NO: 0001 16:19:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TRAFFIC CONE 50.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

630-80380  
 

0175 F/A ANTICIPATED CMO 27,617.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0180 F/A MINOR CONTRACT REVISIONS 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0185 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0190 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $78,684.25 78,684.25CURRENT AMT 224,890.75 $$

PROJECT TOTAL 78,684.25 $ 78,684.25CURRENT AMT 224,890.75 $$


